

NFSINT Website Rebuild

Project Plan Summary — Phase 1: Frontend Rebuild

Prepared for: Brother Amari Bae, NFSINT **Date:** September 30, 2026

Why This Phase

The current NFSINT website is built on a no-code platform (SuperCool). It looks good, but NFSINT doesn't own the underlying code — it's locked into that platform's hosting, pricing, and limitations. This phase rebuilds the same site, page for page, in standard, professional, fully-owned source code. Nothing changes for a visitor; everything changes for NFSINT's long-term control over its own website.

What's Included

All 9 pages of the current site, rebuilt to match exactly:

Page	Content
Home	Mission overview, four core pillars, planned products
Mission	Mission statement, the four-pillar framework, long-term vision
About	Organizational status, FAQ, leadership placeholders
Intelligence	How information is collected, analyzed, and published
Research	Research approach and the eight active areas of study

Page	Content
Technology	The planned technology platform and its capabilities
Programs	Education and professional development programs
Partners	Partnership and investment information
Contact	General inquiry form

Every heading, paragraph, and list is being carried over exactly as written today — this phase is a rebuild, not a rewrite. The visual design (navy and gold color scheme, layout, imagery) is being matched as closely as code allows.

What This Phase Does *Not* Include

To keep this phase focused and deliverable, the following are intentionally **not** part of this rebuild — they're already planned as their own future phases:

- A working contact form (the form will be visible and fillable, but submissions aren't wired up yet — that needs a backend, built in a later phase)
- The Safety Intelligence Database
- The AI-Powered Research Assistant
- Bulletin and report publishing tools

Nothing is being removed or downgraded from the current site — these are capabilities the current site doesn't have either; they're listed on it as "planned," and this plan keeps them planned until their own phase.

How Work Is Organized

The build is broken into 12 small, independently-verifiable steps — foundational work first (colors, fonts, images, shared header/footer), then one page at a time. Each step is checked against the live site before moving to the next, and the whole project is checked page-by-page one final time at the end. Nothing is marked "done" without being compared side-by-side against the current site first.

Technology Being Used

- **Astro** — a modern website framework well-suited to content-heavy sites like this one, built for speed and search-engine visibility
- **Tailwind CSS** — for maintainable, consistent styling
- All text, images, and fonts are self-hosted in NFSINT's own codebase — no ongoing dependency on the no-code platform

What Happens After This Phase

Once the rebuild is reviewed and approved, the code will move into a private GitHub repository under NFSINT's control. From there, the roadmap continues with the Safety Intelligence Database, the AI Research Assistant, and live form handling — each scoped and approved as its own phase, the same way this one was.